Status of Final Estimates Substantially Completed as of November 1, 2005

Projects Have Not Been Submitted to the Construction Division for Final Processing
UDOT Construction Goal is 60 Days for Processing the Final Estimate after the Project is Complete.
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STP-LC57(6) WASATCH ENGINEERING CONTRACTORS INC J-U-B ENGINEERS INC 07/18/2003 $0 contractor has filed a claim..
IM-15-8(104)354 A-CORE CONCRETE CUTTING INC KELLY BARRETT 11/17/2004 $10,695

IM-15-8(105)365 STAKER & PARSON COS INC DBA JACK B PARSO KELLY BARRETT 99% $138.741

IM-15-8(106)379 A-CORE CONCRETE CUTTING INC KELLY BARRETT 12/20/2004 $0 2/1/2005 C-196
IM-15-8(109)393 A-CORE CONCRETE CUTTING INC KELLY BARRETT 09/30/2005 $32,732

IM-84-5(36)0 GRANITE CONSTRUCTION CO OF UT KELLY BARRETT 02/23/2005 $79.263 3/23/2005 C-196
SP-0039(13)8 GRANITE CONSTRUCTION CO OF UT KELLY BARRETT 10/03/2005 $42.803

SP-0039(9)14 GRANITE CONSTRUCTION CO OF UT KELLY BARRETT 12/16/2004 $0 1/27/2005 C-196

SP-0053(5)1 STAKER & PARSON COS INC DBA JACK B PARSO KELLY BARRETT 09/15/2004 $0 10/18/2004 C-196

SP-0079(3)3 WADSWORTH BROS CONST CO INC KELLY BARRETT 03/02/2005 $0 4/6/2005 C-196 OCIP
SP-0091(19)22 STAKER & PARSON COS INC DBA JACK B PARSO KELLY BARRETT 11/17/2004 $0

SP-0102(3)17 STAKER & PARSON COS INC DBA JACK B PARSO KELLY BARRETT 99% $36.,877

SP-0134(2)11 STAKER & PARSON COS INC DBA JACK B PARSO KELLY BARRETT 99% $143.813

SP-0203(3)0 GRANITE CONSTRUCTION CO OF UT KELLY BARRETT 10/03/2005 $88.,640

SP-15-8(41)394 GERBER CONST INC KELLY BARRETT 05/15/2005 $550

SP-9999(708) STAKER & PARSON COS INC DBA JACK B PARSO KELLY BARRETT 11/30/2004 $3,588

STP-0039(8)19 STAKER & PARSON COS INC DBA JACK B PARSO KELLY BARRETT 09/23/2004 $3.468 10/20/2004 C-196
STP-0039(9)0 STAKER & PARSON COS INC DBA JACK B PARSO KELLY BARRETT 09/24/2004 $7.775 10/14/2004 C-196
SP-9999(699) LIGHT SPEED CONSTRUCTION KYLE COMER 06/05/2005 $0

BHF-9999(378) SKY VIEW EXCAVATION & GRADING INC NICK PETERSON 99% $7.191

BRF-0023(5)19 FLARE CONSTR INC NICK PETERSON 05/11/2005 $0 5/24/2005

STP-0030(16)108 LEGRAND JOHNSON CONST CO NICK PETERSON 04/04/2005 $0 5/3/2005

STP-0126(6)6 J D MCNEIL CONST INC NICK PETERSON 08/31/2005 $0

STP-3354(2)1 STAKER & PARSON COS INC DBA JACK B PARSO REX HARRISON 99% $57.523

CM-0108(12)0 GRANITE CONSTRUCTION CO OF UT STEVE NIEBERGALL 99% $58.803

IM-84-6(79)55 GRANITE CONSTRUCTION CO OF UT STEVE NIEBERGALL 99% $1,010,325

IM-84-6(87)88 GRANITE CONSTRUCTION CO OF UT STEVE NIEBERGALL 09/16/2005 $89.818

SP-0193(3)1 STAKER & PARSON COS INC DBA JACK B PARSO STEVE NIEBERGALL 08/22/2005 $0

SP-0232(4)0 GRANITE CONSTRUCTION CO OF UT STEVE NIEBERGALL 99% $74.212

STP-BRF-0060(1)1 J D MCNEIL CONST INC STEVE NIEBERGALL 08/31/2005 $0

HPP-3462(1)3 COP CONSTRUCTION LLC WAYNE D FELIX 10/13/2005 $18,551

NH-0089(71)352 GRANITE CONSTRUCTION CO OF UT WAYNE D FELIX 10/13/2004 $0 12/2/2004 C-196

SP-0235(1)1 CACHE VALLEY ELECTRIC WAYNE D FELIX 06/05/2005 $0

SP-9999(669) SORENSEN (CRAIG F) CONSTRUCTION INC WAYNE D FELIX 11/09/2004 $0 9/14/2005

STP-1482(1)2 WADSWORTH BROS CONST CO INC WAYNE D FELIX 99% $70.062 7-196,C.0.'s Contractor will not sigr
SP-9999(717) HIDDEN PEAK ELECTRIC CO INC 99% $8.649

SP-80-1(19)116 RESTRUCTION CORPORATION BRANDON SQUIRE 99% $1,255

STP-2328(1)0 RALPH L WADSWORTH CONSTR CO INC CARL COOK 10/03/2005 $168,042

FH34(001)6 GRANITE CONSTRUCTION CO OF UT DANIEL YOUNG 99% $162,511

IBHF-80-1(37)71 GERBER CONST INC DARREN ROSENSTEIN 10/21/2005 $0

IBRC-IBRF-IBHF-215-9(11 WADSWORTH BROS CONST CO INC DARREN ROSENSTEIN 99% $82.630 Work on going.
STP-0071(15)19 RAASS BROTHERS INC DARREN ROSENSTEIN 99% $15,239

SP-0036(14)56 STAKER & PARSON COS INC DBA STAKER PAVIN ED ROCK 99% $882.735

STP-HPP-0048(14)9 GRANITE CONSTRUCTION CO OF UT ED ROCK 99% $99.550

STP-2120(1)2 J D MCNEIL CONST INC GARY HORTON 100% $0 6/27/2005 Prompt payments, claim, certs etc.
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*SP-15-7(135)296 WASATCH CONSTRUCTORS JOHN BOURNE 01/01/2002 $0 cleanup,warranty
*HPP-STP-0071(12)0 GRW DESIGN BUILDERS KRIS PETERSON 12/01/2004 $983,295 sembling certs and preparing red-li

*NH-15-7(215)314 GRANITE CONSTRUCTION CO OF UT KRIS PETERSON 99% $47,342 ice manager needs to prepare final

SP-0089(92)312 GENEVA ROCK PRODUCTS INC KRIS PETERSON 09/01/2005 $15,913 certs
STP-0111(6)6 HARPER CONTRACTING INC KRIS PETERSON 07/19/2005 $71.,429

STP-0190(1)0 CACHE VALLEY ELECTRIC KRIS PETERSON 08/31/2005 $9.397 Final documentation

STP-NH-0071(11)10 WESTERN QUALITY CONCRETE INC KRIS PETERSON 08/15/2005 $24,713 9/2/2005

STP-LC35(127) BUILD INC LARRY MIGLIACCIO 99% $20,212

NH-0154(13)11 A-CORE CONCRETE CUTTING INC STEVE PARK 99% $7.061 roject just finished. Office preparin

SP-0186(7)12 GRANITE CONSTRUCTION CO OF UT STEVE POULSEN 08/16/2005 $0 10/12/2005 Material certs are not complete
SP-9999(751) GRANITE CONSTRUCTION CO OF UT STEVE POULSEN 99% $25.826 waiting for contractor to return C11¢
STP-2846(1)0 H E DAVIS CONSTRUCTION, INC BLAINE COMER 99% $5.862 11/12/2003 final est, paperwork payrolls, documentation
*IM-15-6(140)286 STAKER & PARSON COS INC DBA STAKER PAVIN GREG SEARLE 99% $64.881 5/10/2004 1eck quantity calculations, correctio1391, 257's, EEO Roster, DBE Ang
*IM-NH-15-5(31)200 LAFARGE NORTH AMERICA INC GREG SEARLE 99% $297.805 7/17/2003 CORRECTIONS ‘INAL SUBMITTALS PROMPT PA
*NH-HPP-15-6(135)266 GRANITE CONSTRUCTION CO OF UT GREG SEARLE 100% $0 Corrections, Final Estimate Submittals, Accept Final Quantitieg
IM-15-5(35)234 STAKER & PARSON COS INC DBA STAKER PAVIN GREG SEARLE 99% $10,515

ISTP-15-6(150)277 MEADOW VALLEY CONTRACTORS INC GREG SEARLE 99% $24.720

SP-0089(63)310 SORENSEN (CRAIG F) CONSTRUCTION INC GREG SEARLE 09/26/2005 $0

STP-0198(3)166 COP CONSTRUCTION LLC GREG SEARLE 99% $20,595

NH-0040(43)117 GRANITE CONSTRUCTION CO OF UT JACK LYMAN 99% $310,226

SP-0114(6)7 GILBERT & SONS JACK LYMAN 09/02/2005 $0

SP-9999(694) STAKER & PARSON COS INC DBA STAKER PAVIN JACK LYMAN 99% $54.,540

SP-9999(733) INTERMOUNTAIN SLURRY SEAL INC JACK LYMAN 99% $14,305

SP-9999(756) GRANITE CONSTRUCTION CO OF UT JACK LYMAN 99% $7.384

STP-0191(22)212 BURDICK PAVING JACK LYMAN 10/31/2005 $34.,730

STP-9999(381) BURDICK PAVING JACK LYMAN 99% $22 424

STP-9999(827) INTERMOUNTAIN SLURRY SEAL INC JACK LYMAN 99% $13,663

STP-0198(1)166 WESTERN QUALITY CONCRETE INC JEFF BAIRD 04/29/2005 $0 6/12/2003 wantity Corrections Final Paperwor  Payrolls Project Documents
BRO-LC13(5) BUILD INC REX HARRISON 99% $9.878

STP-CM-LC49(42) STAKER & PARSON COS INC DBA STAKER PAVIN REX HARRISON 99% $7.261

STP-1826(1)0 STAKER & PARSON COS INC DBA STAKER PAVIN SCOTT ANDRUS 10/14/2005 $84.,336

STP-0089(70)287 BECO CONSTR CO INC SCOTT HENDRICKS 99% $19.689

BRO-LC47(6) WADSWORTH BROS CONST CO INC TROY OSTLER 99% $12.649

CM-LC49(32) WESTERN QUALITY CONCRETE INC ZANE PENTZ 10/31/2005 $4.796

SP-9999(713) B & K CONSTRUCTION OF UTAH, INC. FRED JENKINS 09/29/2005 $3,900

STP-9999(338) NIELSON CONSTRUCTION FRED JENKINS 99% $110,537

*IM-15-2(45)82 STAKER & PARSON COS INC DBA STAKER PAVIN JIM MCCONNELL 99% $164,895 Final Paint
ISTP-15-1(64)36 MEADOW VALLEY CONTRACTORS INC JIM MCCONNELL 08/18/2005 $0 9/8/2005 Sent Final to Cont. 11/03/05
ISTP-15-2(49)27 HIKIAU, INC. JIM MCCONNELL 11/02/2005 $18,709 Change Order Pending
SP-15-2(14)75 GATEWAY COMPANY THE JIM MCCONNELL 99% $47.162

STP-3196(1)0 MERRICK YOUNG INC MATT SIBUL 01/31/2003 $55.090 2/13/2003 Court - Lawsuit
*IM-NH-15-3(26)121 FREHNER CONSTR CO INC RANDALL TAYLOR 99% $257.858

STP-0089(66)115 7ZZWESTERN ROCK PRODUCTS (STAKER & PARSC RANDALL TAYLOR 05/31/2005 $3.594 5/31/2005 E. Corr. 6/21/05; Materials 02AUG(
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BHF-0012(9)48 RALPH L WADSWORTH CONSTR CO INC REX FRIANT 09/13/2005 $9.613
IM-70-1(51)7 PENHALL COMPANY AND SUBSIDIARIES REX FRIANT 09/30/2005 $154.510
NH-STP-0089(105)0 STAKER & PARSON COS INC DBA WESTERN ROCK REX FRIANT 99% $33.083
SP-0010(20)0 STAKER & PARSON COS INC DBA WESTERN ROCK REX FRIANT 09/30/2005 $107.697
SP-0025(2)0 HALES SAND & GRAVEL INC REX FRIANT 09/30/2005 $46.042 10/31/2005 P.E. Corr. 11/02/05
IM-70-4(43)214 LEGRAND JOHNSON CONST CO RUSS TANGREN 99% $163.748
IM-ISTP-70-3(42)160 W W CLYDE & CO RUSS TANGREN 04/25/2005 $0 7/27/2005 GIG items E Payment affidavit/FINAL ESTIMA
SP-0191(30)125 W W CLYDE & CO RUSS TANGREN 99% $146.313
SP-9999(656) HIDDEN PEAK ELECTRIC CO INC RUSS TANGREN 02/11/2005 $0 3/2/2005 MAILED FINAL 3/23/05
STP-0313(2)7 INTERMOUNTAIN SLURRY SEAL INC RUSS TANGREN 99% $22.869
STP-LCA41(7) CROWLEY CONST. TOM CHRISTENSEN 99% $19.225
STP-LC27(3) GEORGE W JOHANSEN CONST ZANE PENTZ 09/27/2005 $0
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